

**Minutes of District level meeting wrt. Implementation of NAFCC Project-SLADRC held in the office of Deputy Commissioner Sirmour at Nahan on 23<sup>rd</sup> Sep 2017 at 11.00 AM in the conference hall of DC office Sirmour at Nahan.**

In order to move ahead for Implementation of NAFCC Project-SLADRC in three blocks viz Paonta Pachhad and Sangrah of District Sirmour a meeting was held in the office of Deputy Commissioner Sirmour at Nahan in the conference hall of DC Nahan on 23<sup>rd</sup> sep 2017.

List of participants is enclosed at Annexure A.

At the outset Dr. S.C Attri Principle Scientific officer(Env.) extended welcome to the ADM and all participants. He gave a brief background of the meeting and informed that A Village Level Climate Change Vulnerability Report and List of Beneficiaries have been received from the consultant and the same have been approved and released by the government 24.08.2017. He gave a detailed presentation of the project and informed that out of 30000 farmers 15000 have been covered under the project till date and remaining 15000 are to be identified. Further 1500 progressive farmers are to be identified out of which 700 are to be trained. In addition to this 20000 farmers shall be identified for financial inclusion. He requested all the concerned stake older departments to submit physical/financial targets till 31.03.2019. He also informed that field level trainings may be organised and imparted by the Agriculture/Horticulture Departments and the scientists from the KVK and RHRT&S Dhaulakuan may be hired as resource persons. The payment for organizing trainings shall be released by the DEST to the agriculture/horticulture departments.

The Superintending engineer I&PH informed that with the introduction of GST the cost shall be increased marginally. He further informed that the work orders for all the three LIS schemes in three developmental blocks have been issued. He informed that for timely completion of the schemes 60% payment may be released for which proposal shall be sent by the I&PH department. SMS Horticulture and DWDO Nahan intimated that plan of action of project activities pertaining to their schemes shall be finalised and supplied to the DEST within ten days.

The Distt. Agriculture officer Nahan suggested that procurement price of good quality seed is always on a hire side and requested that they may be allowed to purchase good quality seed from the market which may be even on a higher side. Pr. Scientific Officer Environment informed that they may purchase good quality seeds from the open market after completion of necessary formalities.

The ADM Nahan requested and advised that assured irrigation be provided to the farmers of the area and climate conditions be also considered while preparing the action plan. He also assured that a cell shall be created at a Distt. level and the project will be implemented effectively and efficiently.

It was decided that:

- All the stake holder departments shall submit their quarter wise action plan with Physical and Financial targets within 15 days.
- The Irrigation Deptt. shall initiate work on the two schemes of Sangrah and Paunta at the earliest.
- The IPH department shall submit Financial demand for current year within 20 days

Meeting ended with a vote of thanks to and from the chair.

270

Project Incharge  
Deptt. of Environment, Science & Technology  
Himachal Pradesh


*h*

Endst No. As above 2576-3579

Dated 18<sup>th</sup> Oct. 2017

Copy to the following for information and necessary action

1. The Additional Chief Secretary (Env. S&T), to the GoHP, Shimla-2 for kind information please.
2. Deputy Comissioner Distt. Sirmour at Nahan.
3. The Additional Distt Magistrate, Distt Sirmour atNahan.
4. The Chief General Manager, NABARD, Kasumpti, Shimla-9
5. The Supdt. Engineer, IPH Departmetn, District Sirmour atNahan.
6. The Distt. Watershed Development Officer District Sirmour at Nahan.
7. Incharge KVK Dhaulakuan, District Sirmour at Nahan.
8. Incharge,RHR &TS Dhaulakuan, District Sirmour at Nahan.
9. The Deputy Director Agriculture, District Sirmour at Nahan.
10. The Deputy Director Horticulture, District Sirmour at Nahan.
11. The Block Dev. Officer Paonta Sahib, Pachhad & Sangrah, Distt Sirmour, at Nahan.
12. RO, NABARD, Distt. Sirmour, Nahan.

  
Project Incharge  
Deptt. of Environment, Science & Technology  
Himachal Pradesh

*h*

o/c

## Annexure A

**List of Participants:**

1. Sh S.K Dhiman SE I&PH Department, Nahan.
2. Sh Y.P Garneria DWDO Mid Himalayan Project Nahan.
3. Dr S.C Attri Pr.Scientific officer DEST
4. Sh Vidya Sagar Deputy Director Agriculture,Nahan.
5. Sh Kuldeep Chand AGM,NABARD.
6. Dr V.K Rathi Programe Co-ordinator KVK Dhaulakuan.
7. Dr Akhilesh Singh Pr.Scientist KVK Dhaulakuan.
8. Sh Rajeev kumar Executive Engineer I&PH.Department,Nahan.
9. Sh Arhsad Rehmax, Executive Engineer I&PH,Department.
10. Sh Abhishek Mittal BDO,Paonta Sahib.
11. Sh Praveen Kumar,AEO Nahan.
12. Sh Rakesh Kumar STO,Agriculture Department.
13. Sh Chander Shekhar Distt Agriculture Officer.
14. Sh Pyare Lal SMS Agriculture Department,Pachhad.
15. Sh Sahab Sood, SMS Agricultur, Department Nahan.
16. Sh Jitender Vij, SMS Horticulture Nahan.
17. Sh R.S Chaudhary Asstt. Engineer,I&PH Division Paonta.
18. Sh Ashwani kumar ADO Agriculture Department.
19. Sh.Lokinder Kanwar Fin,Expert DEST.
20. S. DC Thakur MIS officer DEST.
21. Ms Reena Sharma Project co-ordinator.
22. Ms Suneeta Sharma Project co-ordinator.
23. Sh Sandeep Singh CPTL Chandigarh.